

## 2021 BID OPENING DATES AND FINAL PS&E DUE DATES

Revised 1/6/2021

LETTING DATE	TYPICAL DATE THAT PROJECTS OF DIVISION INTEREST DUE TO CENTRAL OFFICE DESIGN  (Usually Mondays)	TYPICAL DATE THAT FINAL PS&E ARE DUE TO CENTRAL OFFICE DESIGN  (Usually Mondays)	5-WEEK NOTICE PUBLISHED  (Usually Thursdays)	COMMISSION MEETING DATES  (Usually Wednesdays)
December 18, 2020	NA			January 7, 2021
January 22, 2021	October 5, 2020	November 2, 2020	December 17, 2020	February 3, 2021
February 19, 2021	November 9, 2020	December 7, 2020	January 14, 2021	March 3, 2021
March 19, 2021	December 7, 2020	January 4, 2021	February 11, 2021	April 7, 2021
April 16, 2021	January 4, 2021	February 1, 2021	March 11, 2021	May 5, 2021
May 21, 2021	February 1, 2021	March 1, 2021	April 8, 2021	June 2, 2021
June 18, 2021	March 8, 2021	April 5, 2021	May 13, 2021	July 1, 2021
July 2021	<b>NO JULY LETTING</b>			August 4, 2021
August 20, 2021	May 10, 2021	June 7, 2021	July 15, 2021	September 1, 2021
September 17, 2021	June 7, 2021	July 6, 2021	August 12, 2021	October 6, 2021
October 15, 2021	July 6, 2021	August 2, 2021	September 9, 2021	November 3, 2021
November 19, 2021	July 12, 2021	August 9, 2021	October 7, 2021	December 1, 2021
December 17, 2021	September 7, 2021	October 4, 2021	November 10, 2021	To Be Determined
January 21, 2022	October 4, 2021	November 1, 2021	December 9, 2021	To Be Determined

\*\*\*\*

\* **When Final PS&E ( Plans, Specifications, and Estimates) are due, all other necessary work is to be completed, including Preconstruction, D-12, R/W clearance, utility clearance, environmental clearance, agreements, and all permits obtained.**

\*\* District should coordinate with CO Design when determining Early Notice to Proceed dates.

\*\*\* Any project Identified on Federal Involvement spreadsheet and has Final PS&E approval checked.

\*\*\*\* **November Final PS&E entire submittal is August 9, 2021 due to FHWA Financial System Shutdown.**

**NOTE:** Projects with Pre-Bid Conferences are due on **prior month's** due date [EPG 237.9.4].