

2023 BID OPENING DATES AND FINAL PS&E DUE DATES

Revised 10/5/2022

LETTING DATE	* FINAL PS&E DUE TO CENTRAL OFFICE DESIGN * (Usually Monday)	DUE TO FHWA FOR FEDERAL FUNDING APPROVAL (Usually Thursday)	** PROJECTS ADVERTISED & NOTICE PUBLISHED ** (Usually Thursday)	COMMISSION MEETING DATES (Usually Wednesday)	*** NOTICE TO PROCEED DATES *** 30 days
December 16, 2022				January 4, 2023	Monday, February 6, 2023
January 20, 2023	October 31, 2022	November 23, 2022	December 8, 2022	February 8, 2023	Monday, March 13, 2023
February 17, 2023	December 5, 2022	December 29, 2022	January 12, 2023	March 1, 2023	Monday, April 3, 2023
March 17, 2023	January 3, 2023	January 26, 2023	February 9, 2023	April 5, 2023	Monday, May 8, 2023
April 21, 2023	February 6, 2023	February 23, 2023	March 9, 2023	May 3, 2023	Monday, June 5, 2023
May 19, 2023	March 6, 2023	March 30, 2023	April 13, 2023	June 7, 2023	Monday, July 10, 2023
June 16, 2023	April 3, 2023	April 27, 2023	May 11, 2023	July 12, 2023	Monday, August 14, 2023
July 21, 2023	May 1, 2023	May 25, 2023	June 8, 2023	August 2, 2023	Tuesday, September 5, 2023
August 18, 2023	June 5, 2023	June 29, 2023	July 13, 2023	September 7, 2023	Monday, October 9, 2023
September 15, 2023	July 3, 2023	July 27, 2023	August 10, 2023	October 4, 2023	Monday, November 6, 2023
October 20, 2023	July 31, 2023	August 24, 2023	September 7, 2023	November 1, 2023	Monday, December 4, 2023
November 17, 2023	August 7, 2023	September 7, 2023	October 5, 2023	December 6, 2023	Monday, January 8, 2024
December 15, 2023	October 2, 2023	October 26, 2023	November 9, 2023	January 2024	To Be Determined
January 19, 2024	October 30, 2023	November 22, 2023	December 7, 2023	February 2024	To Be Determined

* When Final PS&E (Plans, Specifications, and Estimates) are due, all other necessary work is to be completed by time of submittal, including preconstruction, D-12, R/W clearance, utility clearance, environmental clearance, agreements, and all permits obtained.

** FHWA approval/signatures are due before 12:00 pm (noon) on the day of project advertisement.

*** District should coordinate with CO Design when determining Early Notice to Proceed dates.

**** **November Final PS&E submittal date is August 7, 2023 due to FHWA Financial System Shutdown.**

NOTE: Projects with Pre-Bid Conferences are due on **prior month's** due date [EPG 237.9.8].