

2022 BID OPENING DATES AND FINAL PS&E DUE DATES

Revised 11/1/2021

LETTING DATE	*** TYPICAL DATE THAT PROJECTS OF DIVISION INTEREST DUE TO CENTRAL OFFICE DESIGN (Usually Mondays)	*TYPICAL DATE THAT FINAL PS&E DUE TO CENTRAL OFFICE DESIGN (Usually Mondays)	PROJECTS ADVERTISED & NOTICE PUBLISHED (Usually Thursdays)	COMMISSION MEETING DATES (Usually Wednesdays)
December 17, 2021	NA			January 5, 2022
January 21, 2022	October 4, 2021	November 1, 2021	December 9, 2021	February 2, 2022
February 18, 2022	November 8, 2021	December 6, 2021	January 13, 2022	March 2, 2022
March 18, 2022	December 6, 2021	January 3, 2022	February 10, 2022	April 6, 2022
April 15, 2022	January 3, 2022	January 31, 2022	March 10, 2022	May 4, 2022
May 20, 2022	January 31, 2022	March 7, 2022	April 14, 2022	June 2, 2022
June 17, 2022	March 7, 2022	April 4, 2022	May 12, 2022	July 7, 2022
July 2022	NO JULY LETTING			August 1, 2022
August 19, 2022	May 10, 2022	June 6, 2022	July 14, 2022	September 7, 2022
September 16, 2022	June 6, 2022	July 5, 2022	August 11, 2022	October 5, 2022
October 21, 2022	July 5, 2022	August 1, 2022	September 8, 2022	November 2, 2022
November 18, 2022	July 11, 2022	August 8, 2022	October 13, 2022	December 7, 2022
December 16, 2022	September 6, 2022	October 3, 2022	November 10, 2022	To Be Determined
January 20, 2023	October 3, 2022	October 31, 2022	December 8, 2022	To Be Determined

* When Final PS&E (Plans, Specifications, and Estimates) are due, all other necessary work is to be completed, including Preconstruction, D-12, R/W clearance, utility clearance, environmental clearance, agreements, and all permits obtained.

** District should coordinate with CO Design when determining Early Notice to Proceed dates.

*** Any project Identified on Federal Involvement spreadsheet and has Final PS&E approval checked.

**** **November Final PS&E entire submittal is August 8, 2022 due to FHWA Financial System Shutdown.**